

Semester 8 ,Btech , Project /Industrial Training, Department of Information Technology ,FoT,DDU. Work
Report

ST
 UDENT NAME:- ROLL
 NO:- ID:-
 PROJECT TITLE:-
 PROJECT
 PLATFORM:-
 COMPANY NAME (with Address) :-
 GUIDE NAME (with Designation) :-
 GUIDE CONTACT DETAILS (email id, Phone number):-

INDEX

Sr no	Duration [start date to end date]	Major tasks in brief.	Remarks [from external guide]	Sign with date [external guide]	Remarks [from internal guide]	Sign with date [internal guide]
1	2/12/25- 12/12/25	Learned company's rules and regulation, revised React basics by watching react modules as well as MERN tech stack				
2	15/12/25- 26/12/25	SDLC-based development, REST API integration, secure configuration, Git version control, and real-world project implementation through guided requirement analysis.				
3		only basic understanding of the project workflow, system structure, and minor observations were completed, resulting in limited preliminary progress.				
4						

Semester 8 ,Btech , Project /Industrial Training, Department of Information Technology ,FoT,DDU. Work
Report

Semester 8 ,Btech , Project /Industrial Training, Department of Information Technology ,FoT,DDU. Work
Report

STUDENT NAME: - Sharma vedant
ROLL NO: -IT129

DETAILED DAY WISE REPORT:

DURATION: - 29/12/25 To 9/1/25

DATE	WORK DONE (in detail)
29/12	Understood the project idea and objective and Discussed the essential workflow with guide.
30/12	.Studied the existing frontend UI flow and analyzed how different components interact within the application.
31/12	Analyzed the simple system architecture and identified main modules as a profiles....
1/1	Analyzed database schema and basic data to be stored in MongoDB.
2/1	Studied Basic UI flow for patient and doctor.
5/1	Reviewed authentication and authorization flow used in the project at a high level.
6/1	Debugged minor issues in frontend components under guidance and improved code readability.
7/1- 8/1	Minor improvements, Feature Understanding(logic and flow at conceptual level while making payment and reviewing)
9/1	Documented understanding of project workflow and discussed next development tasks with the project guide.

Sign of industry guide with Name:

Sign of college guide with Name:

Semester 8 ,Btech , Project /Industrial Training, Department of Information Technology ,FoT,DDU. Work
Report

STUDENT NAME: - Sharma vedant

ROLL NO: -IT129

DETAILED DAY WISE REPORT:

DURATION: - 12/1/25 To 23/1/25

DATE	WORK DONE (in detail)
12/1	Revisited complete project workflow to strengthen understanding of end-to-end system flow for patient, doctor, and admin modules.
13/1	flow between frontend and backend, focusing on request–response structure and data handling.
16/1	the appointment booking process and understood how scheduling and confirmations are handled.
19/1	Studied Razorpay, used in the project and understood their basic purpose in handling online payments.
20/1	Studied Basic UI flow for patient and doctor.
21/1	Reviewed MongoDB data storage and understood how basic data is saved and managed.
22/1	Access control for different users and understood authorization
23/1	Minor improvements, Feature Understanding(logic and flow at conceptual level while making payment and reviewing)

Sign of industry guide with Name:

Sign of college guide with Name:

Semester 8 ,Btech , Project /Industrial Training, Department of Information Technology ,FoT,DDU. Work
Report

STUDENT NAME: - Sharma vedant
ROLL NO: -IT129

DETAILED DAY WISE REPORT:

DURATION: - 27/1/26 To 6/2/26

DATE	WORK DONE (in detail)
27/1	Created and configured two user profiles and understood how user data is stored and managed in the system.
28/1	Worked on login and profile flow to ensure both profiles can access the system correctly.
29/1	Started working on appointment module and designed the basic appointment booking flow between users.
30/1	Implemented appointment creation logic and tested appointment booking using the created profiles.
2/2	Designed and developed the test page where users can attempt tests after booking an appointment.
3/2	Tested complete flow from appointment booking to test access. Fixed navigation and validation issues found during testing.
4/2	Worked on storing test responses and results in the database. Verified correctness of submitted test data.
5/2	Minor improvements, Feature Understanding (logic and flow at conceptual level while reviewing)
6/2	Started working on appointment status notifications to inform users about appointment and test updates.

Sign of industry guide with Name:

Sign of college guide with Name: